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ESTIMATE RUN 10/03/2011

ESTIMATE SUMMARY 03:28:54

CONTID: C17864         ESTIMATE NO: 0003 PROG 2005

PCN: 17864-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70  HOLLY ST. TO SAND CREEK PERCENT TIME:

PROJECT NO: IM0704-223                    

I-70:HOLLY TO SAND CREEK

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 09/24/2011 DATE TIME STARTED 07/05/2011

1800 N TAFT ROAD DATE LET 05/12/2011 DATE WORK BEGAN 07/05/2011

 DATE AWARDED 06/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/29/2011 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 07/05/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,277,390.13 PARTICIPATING $ $ 398,460.38

AWARD PROJECT AMT: 3,313,754.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,336.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.56

WORK DAYS

WORK DAYS

29.38%

3,020,856.93

398,460.38

398,460.38

387,123.78

$

$

$

$

1,256,533.20

0.00

1,256,533.20

0.00

1,256,533.20

-33,992.68

0.00

1,222,540.52

0.00

AMOUNT DUE 1,222,540.52 387,123.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 387,123.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90



CONTID: C17864         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 0.000

0.000

202-00201  
 

222.000

LF  

11.00000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 22,170.000

895.000

202-00240  
 

65,938.000

SY  

1.60000 36,904.0023,065.000

1,432.00

0015 *Removal of Sign Panel 1.000

4.000

202-00821  
 

5.000

EACH

26.00000 130.005.000

104.00

0020 Potholing 3.000

0.000

203-01597  
 

30.000

HOUR

151.00000 453.003.000

0.00

0025 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

150.000

LF  

4.90000 0.000.000

0.00

0030 *Gravel Bag 110.000

0.000

208-00034  
 

220.000

LF  

3.30000 363.00110.000

0.00

0035 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

932.00000 932.001.000

0.00

0040 *Storm Drain Inlet Protection 41.000

0.000

208-00050  
 

41.000

EACH

196.00000 8,036.0041.000

0.00

0045 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

2,870.00000 2,870.001.000

0.00

0050 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

156.000

HOUR

38.50000 231.006.000

0.00

0055 Erosion Control Supervisor 19.000

18.250

208-00205  
 

200.000

HOUR

60.50000 2,253.6337.250

1,104.13
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) (Hydraulic) 0.000

4.100

212-00007  
 

4.500

ACRE

855.00000 3,505.504.100

3,505.50

0065 *Soil Conditioning 0.000

4.100

212-00032  
 

4.500

ACRE

1,738.00000 7,125.804.100

7,125.80

0070 *Mulching (Weed Free) (Hydraulic) 0.000

4.100

213-00003  
 

4.500

ACRE

1,907.00000 7,818.704.100

7,818.70

0075 *Mulch Tackifier 0.000

412.000

213-00061  
 

450.000

LB  

2.20000 906.40412.000

906.40

0080 Hot Mix Asphalt (Patching) (Asphalt) 14.500

0.000

403-00720  
 

1,000.000

TON 

95.00000 1,377.5014.500

0.00

0085 Emergency Pothole Repair 41.450

14.620

403-00800  
 

56.070

TON 

149.00000 8,354.4356.070

2,178.38

0090 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,493.820

0.000

403-09221  
 

9,542.000

TON 

84.50000 126,227.791,493.820

0.00

0095 Emulsified Asphalt (Slow-Setting) 614.000

0.000

411-10255  
 

6,594.000

GAL 

2.30000 1,412.20614.000

0.00

0100 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

222.000

LF  

32.50000 0.000.000

0.00

0105 *Sign Panel (Class II) 36.000

60.000

614-00012  
 

96.000

SF  

29.50000 2,832.0096.000

1,770.00

0110 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

205,740.00000 123,444.000.600

20,574.00
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

6,859.00000 3,429.500.500

685.90

0120 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

110.000

GAL 

82.50000 0.000.000

0.00

0125 *Pavement Marking Paint (Low VOC Solvent Base) 92.000

13.000

627-00012  
 

634.000

GAL 

43.00000 4,515.00105.000

559.00

0130 *Preformed Plastic Pavement Marking (Type I) 1,613.000

0.000

627-01001  
 

5,096.000

SF  

11.00000 17,743.001,613.000

0.00

0135 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

62.000

0.000

627-30327  
 

62.000

SF  

16.50000 1,023.0062.000

0.00

0140 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 154.000

0.000

627-30332  
 

160.000

SF  

11.00000 1,694.00154.000

0.00

0145 *Flagging 8.000

0.000

630-00000  
 

2,000.000

HOUR

24.50000 196.008.000

0.00

0150 *Uniformed Traffic Control 350.000

193.000

630-00003  
 

2,000.000

HOUR

60.50000 32,851.50543.000

11,676.50

0155 *Traffic Control Inspection 14.000

13.000

630-00007  
 

40.000

DAY 

27.50000 742.5027.000

357.50

0160 *Traffic Control Management 33.000

22.000

630-00012  
 

90.000

DAY 

551.00000 30,305.0055.000

12,122.00

0165 *Traffic Control Vehicle 19.000

11.000

630-00020  
 

180.000

DAY 

99.00000 2,970.0030.000

1,089.00
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

4.000

EACH

551.00000 551.001.000

0.00

0175 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

8.000

EACH

110.00000 220.002.000

0.00

0180 *Construction Traffic Sign (Panel Size A) 11.500

0.000

630-80341  
 

46.000

EACH

66.00000 759.0011.500

0.00

0185 *Construction Traffic Sign (Panel Size B) 21.500

0.000

630-80342  
 

58.000

EACH

66.00000 1,419.0021.500

0.00

0190 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

12.000

EACH

66.00000 264.004.000

0.00

0195 *Construction Traffic Sign (Special) 20.000

0.000

630-80344  
 

92.000

SF  

22.00000 440.0020.000

0.00

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

7.000

EACH

1,102.00000 1,653.001.500

0.00

0205 *Portable Message Sign Panel 56.000

35.000

630-80359  
 

360.000

DAY 

66.00000 6,006.0091.000

2,310.00

0210 *Drum Channelizing Device 16.500

0.000

630-80360  
 

175.000

EACH

22.00000 363.0016.500

0.00

0215 *Traffic Cone 81.500

0.000

630-80380  
 

500.000

EACH

11.00000 896.5081.500

0.00

0220 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

0.000

630-85040  
 

4.000

EACH

19,843.00000 29,764.501.500

0.00
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0235 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A Fuel Cost Adjustment -307.350

-3.830

700-70016  
 

43,500.000

F A 

1.00000 -311.18-311.180

-3.83

0245 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A Asphalt Cement Cost Adjustment -4,043.470

0.000

700-70019  
 

150,000.000

F A 

1.00000 -4,043.47-4,043.470

0.00

0255 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,400.000

HOUR

1.00000 0.000.000

0.00

0260 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0270 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0275 F/A Adjust Utilities 0.000

0.000

700-70035  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Railroad Flagging 0.000

0.000

700-70042  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0286 Added Item (Dollar)/ Overweight Truck -20.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -20.00-20.000

0.00

0287 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

-1,050.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -1,050.00-1,050.000

0.00

CAT 467,557.8075,314.982,398,691.43CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY 

0290 *Removal of Delineator 0.000

52.000

202-00090  
 

350.000

EACH

8.70000 452.4052.000

452.40

0295 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

919.000

LF  

2.80000 0.000.000

0.00

0300 *Guardrail Type 3 (6-3 Post Spacing) 825.000

0.000

606-00301  
 

1,155.000

LF  

18.00000 14,850.00825.000

0.00

0305 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,287.00000 0.000.000

0.00

0310 *Transition Type 3H 0.000

0.000

606-01380  
 

3.000

EACH

745.00000 0.000.000

0.00

0315 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

2,149.00000 0.000.000

0.00
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0320 *Delineator (Type I) 0.000

174.000

612-00001  
 

174.000

EACH

25.00000 4,350.00174.000

4,350.00

0325 *Delineator (Type II) 0.000

66.000

612-00002  
 

180.000

EACH

25.00000 1,650.0066.000

1,650.00

CAT 21,302.406,452.4042,216.20CURRENT AMT0201 $ $ $

CAT NO0300 STR E-17-HX EB - I-70 Over Holly

0330 *Removal of Asphalt Mat (Planing) (Special) 722.000

0.000

202-00246  
 

909.000

SY  

3.90000 2,815.80722.000

0.00

0335 *Removal of Portions of Present Structure (Class 2) 359.000

0.000

202-00453  
 

359.000

SY  

273.00000 98,007.00359.000

0.00

0340 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.200

TON 

84.50000 0.000.000

0.00

0345 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 149.690

0.000

403-33841  
 

149.690

TON 

68.00000 10,178.92149.690

0.00

0350 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0355 *Waterproofing (Membrane) 696.000

0.000

515-00120  
 

909.000

SY  

14.50000 10,092.00696.000

0.00

0360 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.700

LF  

207.00000 0.000.000

0.00

0365 *Concrete Class D (Bridge) (Special) 37.000

0.300

601-03041  
 

37.300

CY  

1,310.00000 48,863.0037.300

393.00
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-HX EB - I-70 Over Holly

0370 *Reinforcing Steel (Epoxy Coated) 2,606.000

0.000

602-00020  
 

2,606.000

LB  

2.10000 5,472.602,606.000

0.00

CAT 175,429.32393.00207,771.22CURRENT AMT0300 $ $ $

CAT NO0301 STR E-17-HW WB - I-70 over Holly

0375 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

909.000

SY  

3.90000 0.000.000

0.00

0380 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

91.000

SY  

273.00000 0.000.000

0.00

0385 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.200

TON 

84.50000 0.000.000

0.00

0390 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

98.200

TON 

68.00000 0.000.000

0.00

0395 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0400 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

909.000

SY  

14.50000 0.000.000

0.00

0405 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.700

LF  

207.00000 0.000.000

0.00

0410 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

10.100

CY  

1,310.00000 0.000.000

0.00

0415 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

455.000

LB  

2.10000 0.000.000

0.00

CAT 0.000.0090,956.80CURRENT AMT0301 $ $ $
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0302 STR E-17-GD EB - I-70 over Monaco

0420 *Removal of Asphalt Mat (Planing) (Special) 722.000

0.000

202-00246  
 

910.000

SY  

3.90000 2,815.80722.000

0.00

0425 *Removal of Portions of Present Structure (Class 2) 251.000

0.000

202-00453  
 

251.000

SY  

273.00000 68,523.00251.000

0.00

0426 Removal of Portions of Present Structure (Class 3) 12.000

0.000

202-00460  
 

12.000

SY  

491.00000 5,892.0012.000

0.00

0430 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.200

TON 

84.50000 0.000.000

0.00

0435 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 143.160

0.000

403-33841  
 

143.160

TON 

68.00000 9,734.88143.160

0.00

0440 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0445 *Waterproofing (Membrane) 720.000

0.000

515-00120  
 

910.000

SY  

14.50000 10,440.00720.000

0.00

0450 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.000

LF  

207.00000 0.000.000

0.00

0455 *Concrete Class D (Bridge) (Special) 31.000

0.300

601-03041  
 

31.300

CY  

1,310.00000 41,003.0031.300

393.00

0460 *Reinforcing Steel (Epoxy Coated) 1,870.000

0.000

602-00020  
 

1,870.000

LB  

2.10000 3,927.001,870.000

0.00

CAT 142,335.68393.00174,203.08CURRENT AMT0302 $ $ $
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0303 STR E-17-GC WB - I-70 over Monaco

0465 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

912.000

SY  

3.90000 0.000.000

0.00

0470 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

91.000

SY  

273.00000 0.000.000

0.00

0475 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.500

TON 

84.50000 0.000.000

0.00

0480 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

98.500

TON 

68.00000 0.000.000

0.00

0485 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0490 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

912.000

SY  

14.50000 0.000.000

0.00

0495 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.000

LF  

207.00000 0.000.000

0.00

0500 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

10.100

CY  

1,310.00000 0.000.000

0.00

0505 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

455.000

LB  

2.10000 0.000.000

0.00

CAT 0.000.0090,912.85CURRENT AMT0303 $ $ $

CAT NO0304 STR E-17-EW EB - I-70 over RR

0510 *Removal of Asphalt Mat (Planing) (Special) 1,476.000

0.000

202-00246  
 

1,476.000

SY  

3.90000 5,756.401,476.000

0.00
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0304 STR E-17-EW EB - I-70 over RR

0515 *Removal of Portions of Present Structure (Class 2) 203.000

691.000

202-00453  
 

894.000

SY  

273.00000 244,062.00894.000

188,643.00

0520 *Removal of Portions of Present Structure (Class 3) 0.000

4.000

202-00460  
 

58.000

SY  

491.00000 1,964.004.000

1,964.00

0525 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

157.900

TON 

84.50000 0.000.000

0.00

0530 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

157.900

TON 

68.00000 0.000.000

0.00

0535 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

146.000

GAL 

2.30000 0.000.000

0.00

0540 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,462.000

SY  

14.50000 0.000.000

0.00

0545 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

158.500

LF  

207.00000 0.000.000

0.00

0550 *Concrete Class D (Bridge) (Special) 25.300

85.300

601-03041  
 

110.600

CY  

1,310.00000 144,886.00110.600

111,743.00

0555 *Reinforcing Steel (Epoxy Coated) 1,492.000

5,555.000

602-00020  
 

7,047.000

LB  

2.10000 14,798.707,047.000

11,665.50

CAT 411,467.10314,015.50516,405.15CURRENT AMT0304 $ $ $

CAT NO0305 STR E-17-DF WB - I-70 over RR

0560 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

1,462.000

SY  

3.90000 0.000.000

0.00
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0305 STR E-17-DF WB - I-70 over RR

0565 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

585.000

SY  

273.00000 0.000.000

0.00

0570 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

58.000

SY  

491.00000 0.000.000

0.00

0575 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

157.900

TON 

84.50000 0.000.000

0.00

0580 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

157.900

TON 

68.00000 0.000.000

0.00

0585 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

146.000

GAL 

2.30000 0.000.000

0.00

0590 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,462.000

SY  

14.50000 0.000.000

0.00

0595 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

158.500

LF  

207.00000 0.000.000

0.00

0600 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

71.400

CY  

1,310.00000 0.000.000

0.00

0605 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

3,350.000

LB  

2.10000 0.000.000

0.00

CAT 0.000.00372,877.85CURRENT AMT0305 $ $ $

CAT NO0306 STR E-17-GB EB - I-70 over Quebec

0610 *Removal of Asphalt Mat (Planing) (Special) 456.000

485.000

202-00246  
 

941.000

SY  

3.90000 3,669.90941.000

1,891.50
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0306 STR E-17-GB EB - I-70 over Quebec

0615 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

273.000

SY  

273.00000 0.000.000

0.00

0620 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.200

TON 

84.50000 0.000.000

0.00

0625 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

98.200

TON 

68.00000 0.000.000

0.00

0630 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0635 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

909.000

SY  

14.50000 0.000.000

0.00

0640 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.000

LF  

207.00000 0.000.000

0.00

0645 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

30.300

CY  

1,310.00000 0.000.000

0.00

0650 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

455.000

LB  

2.10000 0.000.000

0.00

CAT 3,669.901,891.50167,084.70CURRENT AMT0306 $ $ $

CAT NO0307 STR E-17-GA WB - I-70 over Quebec

0655 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

912.000

SY  

3.90000 0.000.000

0.00

0660 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

274.000

SY  

273.00000 0.000.000

0.00
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PCN: 17864-BID    ESTIMATE RUN 10/03/2011

PROJECT: IM0704-223                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:28:54

CUMULATIVE
AMOUNT

CAT NO0307 STR E-17-GA WB - I-70 over Quebec

0665 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

98.500

TON 

84.50000 0.000.000

0.00

0670 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

98.500

TON 

68.00000 0.000.000

0.00

0675 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.30000 0.000.000

0.00

0680 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

912.000

SY  

14.50000 0.000.000

0.00

0685 *Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

96.000

LF  

207.00000 0.000.000

0.00

0690 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

30.400

CY  

1,310.00000 0.000.000

0.00

0695 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

455.000

LB  

2.10000 0.000.000

0.00

CAT 0.000.00167,464.85CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

33,373.00000 33,373.001.000

0.00

0705 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

1.000

EACH

14,035.00000 0.000.000

0.00

0710 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,398.00000 1,398.001.000

0.00

CAT 34,771.000.0048,806.00CURRENT AMT0400 $ $ $

$ 1,256,533.20398,460.38$4,277,390.13$CURRENT AMTPROJECT TOTAL


